



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego Facilities Services Monthly Project Update

April, 2017

| | |
|--------------|--------------------------------|
| Project # | 100110 |
| Project Name | Culkin 204A Space Reassignment |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|---------------|
| Project Phase | C6 - Complete |
|---------------|---------------|

| | |
|-----------------------------|-------------|
| Current Project Coordinator | Linda Paris |
|-----------------------------|-------------|

| | | |
|-------------|--|--|
| Consultants | | |
| Contractors | | |

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 01/29/2016 |
| | Project Finish Date | 04/22/2016 |
| | Planning Start Date | 01/29/2016 |
| | Planning Finish Date | 03/10/2016 |
| | Design Start Date | 01/29/2016 |
| | Design Finish Date | 01/29/2016 |
| | Construction Start Date* | 02/12/2016 |
| | Construction Finish Date* | 03/25/2016 |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|-----|
| Project Costs | Projected Budget | \$0 |
| | Projected Costs | \$0 |
| | Projected Budget Variance | \$0 |