



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego
Facilities Services
Monthly Project Update

February, 2017

| | |
|--------------|----------------------------------|
| Project # | 100042 |
| Project Name | King Hall - Interior Renovations |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|-------------------|
| Project Phase | C3 - Construction |
|---------------|-------------------|

| | |
|-----------------------------|----------------|
| Current Project Coordinator | Tedra Marshall |
|-----------------------------|----------------|

| | |
|-------------|--|
| Consultants | |
|-------------|--|

| | |
|-------------|--|
| Contractors | |
|-------------|--|

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 12/24/2013 |
| | Project Finish Date | 12/24/2013 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | |
| | Construction Finish Date* | |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|-----------|
| Project Costs | Projected Budget | \$ 79,000 |
| | Projected Costs | \$ 11,971 |
| | Projected Budget Variance | \$ 67,029 |