



SUNY Oswego
Facilities Services
Monthly Project Update

January, 2017

Project #	100110
Project Name	Culkin 204A Space Reassignment

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Linda Paris
-----------------------------	-------------

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	01/29/2016
	Project Finish Date	04/22/2016
	Planning Start Date	01/29/2016
	Planning Finish Date	03/10/2016
	Design Start Date	01/29/2016
	Design Finish Date	01/29/2016
	Construction Start Date*	02/12/2016
	Construction Finish Date*	03/25/2016
	Equipment Start Date	
	Equipment Finish Date	

*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 0
	Projected Costs	\$ 0
	Projected Budget Variance	\$ 0