



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

## SUNY Oswego Facilities Services Monthly Project Update

May, 2017

Project #	100110
Project Name	Culkin 204A Space Reassignment

Project Scope	
---------------	--

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Linda Paris
-----------------------------	-------------

Consultants		
Contractors		

Project Update	
----------------	--

Project Schedule	Project Start Date	01/29/2016
	Project Finish Date	04/22/2016
	Planning Start Date	01/29/2016
	Planning Finish Date	03/10/2016
	Design Start Date	01/29/2016
	Design Finish Date	01/29/2016
	Construction Start Date*	02/12/2016
	Construction Finish Date*	03/25/2016
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$0
	Projected Costs	\$0
	Projected Budget Variance	\$0