



SUNY Oswego  
Facilities Services  
*Provide, Support & Serve*

SUNY Oswego  
Facilities Services  
Monthly Project Update

November, 2016

|              |                                   |
|--------------|-----------------------------------|
| Project #    | 100032                            |
| Project Name | Cooper Tunnel Ceiling Replacement |

|               |  |
|---------------|--|
| Project Scope |  |
|---------------|--|

|               |                  |
|---------------|------------------|
| Project Phase | C5 - In Closeout |
|---------------|------------------|

|                             |               |
|-----------------------------|---------------|
| Current Project Coordinator | Larry Gettino |
|-----------------------------|---------------|

|             |  |
|-------------|--|
| Consultants |  |
|-------------|--|

|             |  |
|-------------|--|
| Contractors |  |
|-------------|--|

|                |  |
|----------------|--|
| Project Update |  |
|----------------|--|

|                  |                           |            |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date        | 10/27/2013 |
|                  | Project Finish Date       | 10/27/2013 |
|                  | Planning Start Date       |            |
|                  | Planning Finish Date      |            |
|                  | Design Start Date         |            |
|                  | Design Finish Date        |            |
|                  | Construction Start Date*  |            |
|                  | Construction Finish Date* |            |
|                  | Equipment Start Date      |            |
|                  | Equipment Finish Date     |            |

\*Construction Dates Include Warranty Period

|               |                           |           |
|---------------|---------------------------|-----------|
| Project Costs | Projected Budget          | \$ 64,500 |
|               | Projected Costs           | \$ 52,521 |
|               | Projected Budget Variance | \$ 11,979 |