



SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	000001
Project Name	Townhouse Apt F-3 Kitchen Repair

Project Scope	Due to water damage, sheetrock in the kitchen of Apt. F-3 had to be removed and replaced.
---------------	---

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Bob Lloyd
-----------------------------	-----------

Consultants	
Contractors	

Project Update	Bob Lloyd, 6/19/17 Project Complete
----------------	--

Project Schedule	Project Start Date	06/06/2023
	Project Finish Date	11/26/2024
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	07/23/2024
	Construction Finish Date*	11/26/2024
	Equipment Start Date	
	Equipment Finish Date	
*Construction Dates Include Warranty Period		

Project Costs	Projected Budget	\$15,000
	Projected Costs	\$ 4,296
	Projected Budget Variance	\$10,704