



## SUNY Oswego Facilities Services Monthly Project Update

June, 2017

Project #	100018
Project Name	Walker Health Center Assessment

Project Scope	Scope included an overall assessment of the Mary Walker Health Center facility to plan for future upgrades.
---------------	---

Project Phase	C6 - Complete
---------------	---------------

Current Project Coordinator	Michael Lotito
-----------------------------	----------------

Consultants	QPK (Quinlivan, Pierik & Krause)	
Contractors		

Project Update	June 7, 2017 (M. Lotito) 1. Project is closed.
----------------	---

Project Schedule	Project Start Date	09/18/2013
	Project Finish Date	09/18/2013
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$37,381
	Projected Costs	\$29,381
	Projected Budget Variance	\$ 8,000