



SUNY Oswego
Facilities Services
Provide, Support & Serve

SUNY Oswego
Facilities Services
Monthly Project Update

November, 2016

| | |
|--------------|--|
| Project # | 100038 |
| Project Name | Revisions to the HPW Department in Park Hall, Room 105 |

| | |
|---------------|--|
| Project Scope | |
|---------------|--|

| | |
|---------------|--|
| Project Phase | |
|---------------|--|

| | |
|-----------------------------|-------------|
| Current Project Coordinator | Joe Messmer |
|-----------------------------|-------------|

| | |
|-------------|--|
| Consultants | |
|-------------|--|

| | |
|-------------|--|
| Contractors | |
|-------------|--|

| | |
|----------------|--|
| Project Update | |
|----------------|--|

| | | |
|------------------|---------------------------|------------|
| Project Schedule | Project Start Date | 12/09/2013 |
| | Project Finish Date | 12/09/2013 |
| | Planning Start Date | |
| | Planning Finish Date | |
| | Design Start Date | |
| | Design Finish Date | |
| | Construction Start Date* | |
| | Construction Finish Date* | |
| | Equipment Start Date | |
| | Equipment Finish Date | |

*Construction Dates Include Warranty Period

| | | |
|---------------|---------------------------|-----------|
| Project Costs | Projected Budget | \$ 72,500 |
| | Projected Costs | \$ 33,233 |
| | Projected Budget Variance | \$ 39,267 |