



SUNY Oswego  
Facilities Services  
Monthly Project Update

October, 2016

Project #	100038
Project Name	Revisions to the HPW Department in Park Hall, Room 105

Project Scope	
---------------	--

Project Phase	
---------------	--

Current Project Coordinator	Joe Messmer
-----------------------------	-------------

Consultants	
-------------	--

Contractors	
-------------	--

Project Update	
----------------	--

Project Schedule	Project Start Date	12/09/2013
	Project Finish Date	12/09/2013
	Planning Start Date	
	Planning Finish Date	
	Design Start Date	
	Design Finish Date	
	Construction Start Date*	
	Construction Finish Date*	
	Equipment Start Date	
	Equipment Finish Date	

\*Construction Dates Include Warranty Period

Project Costs	Projected Budget	\$ 72,500
	Projected Costs	\$ 33,233
	Projected Budget Variance	\$ 39,267